Totaal aantal uur:	18,5
--------------------	------

Wie	Taak
Stan	wireframe home
Wout	wireframe over rasto
Stan	wireframe portfolio
Wout	wireframe personeel
Stan	wireframe contact
Wout	wireframe links

Stan	mockup home
Wout	mockup over rasto
Stan	mockup portfolio
Wout	mockup personeel
Stan	mockup contact
Wout	mockup links

Stan	header
Stan	Homepage realisatie
Wout	Over rasto realisatie
Stan	personeel realisatie
Wout	Portfolio realisatie
Stan	Contact realisatie
Wout	Links realisatie

meer details wanneer nodig		

Deadline:

Aantal uren		Datum	Klaar?
	1,75	12-5-2017	Χ
	1,75	12-5-2017	Χ
	0,75	19-5-2017	Χ
	0,75	19-5-2017	Х
	0,75	19-5-2017	X
	0,75	19-5-2017	Χ

1	19-5-2017	Χ
1	19-5-2017	Χ
1	19-5-2017	Χ
1	19-5-2017	Χ
1	26-5-2017	Χ
1	26-5-2017	Χ

1,5	26-5-2017	
2,5	26-5-2017	
2	2-6-2017	
2	2-6-2017	
2	2-6-2017	
2	2-6-2017	
2	2-6-2017	